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PROJECTj Terminal 2 / Terminal 5 Maintenance Dredging : CONTRACT NO.  52449/01D015
CONi'RAC_TOR Hickey Marine'EnterpriSes, Iric_. | SUéERlNTENDENT Greg.Speyer
DAY OF WEEK & DATE: Thursday, Decerﬁber 20, 2001 s REPORTNO. 012
" WEATHER Overcast to Mostly Cloudy ' . _ TEMPERATURE - 39-45

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: | MAJOR EQUIPMENT ON JOB (Size/capacity and hours): -

Hickey Marine - Foreman, Operator, Tugboat Pilot, Pile | Hickey Marine - Sea Vulture Crane Barge, 7 Bin- Dump Scow,
Buck ' Tugboat, -Skiff

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

1:00 pm Per telecon with Al (Port Navigation), they experienced some down time due to mechanical problems. He ‘estimated
completing the pumping at 6:00 pm. | notified Greg (Hickey).

4:20 pm Per telecon with Al (Port Navigation), he estimated completing the pumping at 6:00 pm. | notified Greg (Hickey). Greg
indicated that he spoke with Columbia Grain. He learned that the barge slip was open next Thursday. Greg indicated that they
plan to finish Dredge Area 1 and 3 next Wednesday. They will use the “Chetco” barge to dredge the barge slip on Thursday,
while the Port empties the dump scow. They will need to transfer the material from the “Chetco” to the dump scow. They plan to
finish all areas on Friday. Per telecon with Greg (Hickey) and Cliff (Hickey), we discussed the definitions for shift in operations
and.demobilization as outlined in the specifications.

5:30 pm. | notified Maury (Port Navigation), that the estimated start of dredging was at 7:00 or 7:30 pm.

-6:55 pm Hickey began dredging in the downstream % of the barge slip. The draft of the dump scow was 5.5 at Bin No. 7 The |
screen was over Bin Nos. 2 and 3. The crane barge was inland of the dump scow.
| 1 reviewed the Project Specifications regarding the measurement and payment of shift in operatlonldemoblhzatlon and |

determined that there were none performed on this project. Bid Item No. 1 is lump sum and accounts for all moves. | notified
John (Port CCM).

| 7:45 pm chkey contlnued the dredging operation in the barge sllp Bin No.3 was % full and Bin No. 2 was % full.
8:15 pm Per telecon to Andy (Hickey), he indicated that they would be switching to.the upstream 1/z of the barge slip. They
| arranged for the trestle to be opened at 9:30 pm. They indicated that they would need to be out of the barge slip prior to the
scheduled 4:00 am barge, but they would probably fill the dump scow prior to that time.
9:15 pm chkey moved to the upstream % of the Berth 501 barge slip. The upstream trestle was opened to allow access.
9:40 pm The screen was moved to Bin Nos. 5 and 6. Bin Nos. 2 and 3 were full of dredge'materlal and water. The dump scow
draft at Bin-No. 1 and 7 was 11.5 and 6.5 feet respectively. The crane barge was posxtloned inland of the dump scow during |
‘dredging.
10:45 pm | observed Maury (Port Navigation) sampling for turbidity testing from the Port boat.

Hickey continued the dredging operation in the barge slip. Bin Nos. 5 and 6 were nearly filled with dredge material and water.
The draft at Bin No 7was 11.5 feet

12 00 am Per telecon with Maury (Port Navigation), the turbidity sampling resuits were as follows: USEPA SF
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CONTRACTOR ', Hickéy Mariné Enterprises, Inc. SUPERINTENQENT Grég' Speyer |
DAY OF WEEK & DATE: _ Thursday, December 20, 2001 REPORT NO 012
WEATHER Overcast to Mostly _Cldudy | TEMPERATURE 39-45
Samjle( Time _ Upstream Top Mid Bottom AVG Downstream Top Mid Bottom AVG Visual
Steve 2255 ' 311 315 315 314 33.0 352 332 338 None

Per telecon to Andy (Hickey), he estimated completing the dredging at 1:00 or 1:30 am. | notified Maury (Port Navigation).
12:45 am_ Hickey moved the screen to Bin No. 2. The dump scow draft was 14 feet at Bin No.7.

1:10 am Hickey completed the dredging for tonight. The average draft was approximately 14 feet. Bin Nos. 2 through 7 were
filed with dredge material and water. Bin No.1 was V% full.

2:30 am Via voice message to Denise (Porf Terminal 4 Manager), | notified her that dredging of Terminal 2 was possible late
next week.

- | TESTS PERFORMED:

PHONE LOG:

SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR Frank Schmidt HRS DATE
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CONTRACTOR  Hickey Mérine Enterprises, Inc. SUPERINTENDENT  Greg Speyer
bAY OF WEEK & DATE: Thursday, December 20! 2001. - REPORT NO. 012
. WEATHER Ov_ercast to Mdstly Cloudy | TEM"ERATURE 39 - 45
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